
 Project Status by Agency
Agency: Corrections

Project Number Project Manager Town Project Title Current Status Anticipated Status next 60 days Ad Date Status
Avail. Funds or

Contract Amt.

80358 Contract A Concord NHSP/M - Structural Wall /Tower/ & Structural 
Beam Repair.

Construction Administration. $254,488 ActiveRobert Smith
Foley Buhl Roberts & Associates

80713 Contract A Concord Women's Prison Design Services - Consultant. 10% Design $2,438,300 ActiveTimothy Smith SMRT Programming 2% Design

SMRT Architecture Engineering Planning

80713 Contract B Concord Women's Prison - Construction Management NTP $35,000,000 12/20/2013 ActiveTimothy Smith G&C Prep

80713 Contract C Concord Women's Prison - Commissioning NTP Design $0 ActiveTimothy Smith Pending new statewide

80713 Contract D Concord Men's Prison Tank Removal 100% Design $0 ActiveTimothy Smith In-house

80713 Contract E Concord Men's Prison Steam Line - Injector Repair. 100% Design $39,600 ActiveTimothy Smith NTP Design. Pending Kickoff McFarland 
Johnson

80713 Contract F Concord Women's Prison Consutlant - Construction Mgr 
at Risk (Pre-Bid Svcs)

Complete $24,200 ActiveTimothy Smith Design Docs McFarland Johnson Design 
Complete

McFarland-Johnson Inc

80761 Concord Build New Freezer (McGuire Street). $0 ActiveShawn Savela To Project Manager 9/19/13.

Friday, January 10, 2014 Page 1 of 1


